2 WEEK LOOK-AHEAD SCHEDULE

Hill Country Bible Church

Braun & Butler CONSTRUCTION

X = scheduled D = delayed H = holiday

	2/7/2022	2/8/2022	2/9/2022	2/10/2022	2/11/2022	2/12/2022	2/13/2022	2/14/2022	2/15/2022	2/16/2022	2/17/2022	2/18/2022	2/19/2022	2/20/2022
SUBCONTRACTOR - TASK	M	T	W	Th	F	Sa	Su	M	T	W	TH	F	Sa	Su
Wolff- pour last section of sidewalk	x													
regrade area around sidewalk		x												
finish up remaining punchlist items	x	x	x	x	x									
n up close city required close out documents	x	x	x	x	x									
obtain certificate of occupancy					x									