2 WEEK LOOK-AHEAD SCHEDULE

ENTER PROJECT NAME HERE

Braun & Butler CONSTRUCTION

X = scheduled D = delayed H = holiday C= Completed

SUBCONTRACTOR - TASK	7/18/2022 M	7/19/2022 T	7/20/2022 W	7/21/2022 Th	7/22/2022 F	7/23/2022 Sa	7/24/2022 Su	7/25/2022 M	7/26/2022 T	7/27/2022 W	7/28/2022 TH	7/29/2022 F	7/30/2022 Sa	7/31/2022 Su
B&B														
Duvall														
Above ceiling rough in front area				x	x	x		x	x					
Above ceilign inspecitons										x				
M-Tech														
Plumbign under slab rough	c													
Plumbing wall rough	c													
Install wall sinks				x	x									
Install diffusers and grilles			x	x	x									
Mission Resturaunt Supply														
Install new serving line											x	x		
Mesquite Commercial														
Install tile in kitchen and front of cafeteria	x	x	x	x										
Convergence Cabling														
above ceiling rough				x	x									
Capitol Fire and Sprinkler Systems														
Reinstall fire alarm devices (back area)		x	x	x	x	x								
Mequite Commercial Tile														
Install ceramic tile	x	x	x											
Wolf Concrete														
Rebar and pre-pour	c													
Concrete pour back	c													
OGD (Overhead Doors)														
Install new Overhead Doors				x	x	x								
CMP														
Structural Steel at OH doors	c													
B&L														
New wall Framing	C													
Install wallboard	x	x	x											
Install Ceiling grid in front area				x	x	x		x	x					
Install ceiling tile in back area				x	x	x								
Install ceiling tile in front area									x	x	x	x		
Install frame at cased opening	C													