2 WEEK LOOK-AHEAD SCHEDULE

ENTER PROJECT NAME HERE

Braun & Butler CONSTRUCTION

X = scheduled D = delayed H = holiday C= Completed

SUBCONTRACTOR - TASK	8/1/2022 M	8/2/2022 T	8/3/2022 W	8/4/2022 Th	8/5/2022 F	8/6/2022 Sa	8/7/2022 Su	8/8/2022 M	8/9/2022 T	8/10/2022 W	8/11/2022 TH	8/12/2022 F	8/13/2022 Sa	8/14/2022 Su
B&B														
Above ceiling inspections	x	x												
MEP final inspections					x			x						
Fire Final								x	x					
Building final (TCO)										x				
Punch Walk			x											
Duvall														
Above ceiling rough in front area	c													
Above ceilign inspecitons		x												
M-Tech														
Install wall sinks	c													
Install diffusers and grilles	c													
Mission Resturaunt Supply														
Install old kitchen equipment	x	x	x											
Install new serving line			x	x	x									
Mesquite Commercial														
Install tile on serving line		x	x	x										
Convergence Cabling														
above ceiling rough	c													
Capitol Fire and Sprinkler Systems														
Reinstall fire alarm devices (back area & w	C													
Medel Paint														
Texture	c													
Paint	c													
Final coat	c													
OGD (Overhead Doors)														
Install new Overhead Doors	c													
B&L														
Install ceiling tile			x	x										