
3 WEEK LOOK-AHEAD SCHEDULE

7/4/2022 7/5/2022 7/6/2022 7/7/2022 7/8/2022 7/9/2022 7/10/2022 7/11/2022 7/12/2022 7/13/2022 7/14/2022 7/15/2022 7/16/2022 7/17/2022 7/18/2022 7/19/2022 7/20/2022 7/21/2022 7/22/2022 7/23/2022 7/24/2022

M T W Th F Sa Su M T W TH F Sa Su M T W Th F Sa Su

4

T X X X

H X X X

Fire Spinklers X

O X X X X

F X X X

 X X

Sheetrock J X X X X

Alumimun Storefront Windows X X X

U X X X X X

L X X X

Y

Access Control Wiring 

Paint 

Del Valle High School Secure Vestibule 

Tape and Float 

 TASK

HVAC Duct 

 X = scheduled D = delayed H = holiday 

Sheet Rock Ceiling Framing

Wall Framing 

Electrical Conduits 

Electrical Wiring 


