
3 WEEK LOOK-AHEAD SCHEDULE

7/11/2022 7/12/2022 7/12/2022 7/13/2022 7/14/2022 7/15/2022 7/16/2022 7/17/2022 7/18/2022 7/19/2022 7/20/2022 7/21/2022 7/22/2022 7/23/2022 7/24/2022 7/25/2022 7/26/2022 7/27/2022 7/28/2022 7/29/2022 7/30/2022

M T W Th F Sa Su M T W TH F Sa Su M T W Th F Sa Su

X X X X

X

Sheetrock X X X

X X X X X

X X

Install Light Fixtures X X X

Demo Carpet for Alternate #2 X

X

Alumimun Storefront Windows X X X X X

X X X

X X X

 Grid Ceiling X X X

Flooring X X

X X

Install Signage X X

X

Paint 

Pour Conrete Landing 

Final Clean 

Del Valle High School Secure Vestibule 

Tape and Float 

 TASK

 X = scheduled D = delayed H = holiday 

Sheet Rock Ceiling Framing

Wall Framing 

Electrical Conduits 

Electrical Wiring 

Access Control Wiring 


