
2 WEEK LOOK-AHEAD SCHEDULE

 X = scheduled D = delayed H = holiday 

8/29/2022 8/30/2022 8/31/2022 9/1/2022 9/2/2022 9/3/2022 9/4/2022 9/5/2022 9/6/2022 9/7/2022 9/8/2022 9/9/2022 9/10/2022 9/11/2022

M T W Th F Sa Su M T W TH F Sa Su

x x x x x

George D. Alan

SUBCONTRACTOR - TASK

ALL SUBS- Finish punchlist


