
3 WEEK LOOK-AHEAD SCHEDULE

8/15/2022 8/16/2022 8/17/2022 8/18/2022 8/19/2022 8/20/2022 8/21/2022 8/22/2022 8/23/2022 8/24/2022 8/25/2022 8/26/2022 8/27/2022 8/28/2022 8/29/2022 8/30/2022 8/31/2022 9/1/2022 9/2/2022 9/3/2022 9/4/2022
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X

X

X X

X

Clean & Demobilize 

Damaged Material Ordered 

Remove Construction Fence 

PRESIDIO METALWORKS

Install Canopy 

ROCK SOLID BUILDING SERVICES 

Repair Window Seal Repair 

CLEAN & DEMOBILIZE 

Repair Treescape Area 

RAWSON SAUNDERS SCHOOL CANOPY 

SUBCONTRACTOR - TASK

BRAUN & BUTLER 

 X = scheduled D = delayed H = holiday 

RED WHITE GREENERY 


