
3 WEEK LOOK-AHEAD SCHEDULE
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Repair Treescape Area 

RAWSON SAUNDERS SCHOOL CANOPY 

SUBCONTRACTOR - TASK

BRAUN & BUTLER 

 X = scheduled D = delayed H = holiday 

RED WHITE GREENERY 

Remove Construction Fence 

WOLFF CONSTRUCTION 

PRESIDIO METALWORKS

Install Canopy 

ROCK SOLID BUILDING SERVICES 

Repair Window Seal Repair 

CLEAN & DEMOBILIZE 

Clean & Demobilize 

Pour Sidewalks 

Remove Dumpster 


