
WD = Weather Delay

Active on schedule weekend

Inactive on schedule X= Scheduled

cont. =continued to next week D= delayed

COPPERFIELD ELEMENTRY Date 6/8/2022 (X) = Possible Scheduled Day Holiday

6 Week Look Ahead Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday

Item 7/18/2022 7/19/2022 7/20/2022 7/21/2022 7/22/2022 7/23/2022 7/24/2022 7/25/2022 7/26/2022 7/27/2022 7/28/2022 7/29/2022 7/30/2022 7/31/2022 8/1/2022 8/2/2022 8/3/2022 8/4/2022 8/5/2022

Braun & Butler

School staff returns X X X X

-

Final cleaning

School waxes floors 1-2-3-4-Office wings 1 1 2 2 3 3 4 4 O O

BJ Electric



X X X X X

Start up office wing. X X X

Commisioning? Ongoing

B&L

Walk back thru classroms drop last tiles X X X X



Air Craft

Complete SOR reports 100% Very Late X

Stage down remove all materials X X X

All wiring office wing Very Late X x X X X

Pipe last condensers X X

All units up and running 100% X X X

Ionizers install X X







Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday

8/6/2022 8/7/2022 8/8/2022 8/9/2022 8/10/2022 8/11/2022 8/12/2022 8/13/2022 8/14/2022 8/15/2022 8/16/2022 8/17/2022 8/18/2022 8/19/2022 8/20/2022 8/21/2022 8/22/2022 8/23/2022 8/24/2022





X






