
2 Week Schedule BBTCS Marble Falls Renovations
Created
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Holiday

INSP

Sub Description 10-Oct 11-Oct 12-Oct 13-Oct 14-Oct 15-Oct 16-Oct 17-Oct 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 28-Oct 29-Oct 30-Oct 31-Oct 1-Nov 2-Nov 3-Nov 4-Nov 5-Nov 6-Nov
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B&L waiting area and telemed ceilings x x

Doors and Hardware

ceiling tile x x

Johnson Controls card readers x

Gemini Mechanical supply/return relocation x x x

Capitol Sprinkler sprinkler head relocation x x

Flooring Solutions Telemed flooring x

Waiting area & reception flooring x

cove base x

Medel sand, texture, and first coat x x x x

final coat waiting area/reception x

BJ Electric trim out x x

new lighting Area 1 x x x

Travis Millwork restroom countertops x

reception millwork x x x

storage millwork x x

Kinneys Plumbing restroom lavatories x


