
WD = Weather Delay

cont. =continued to next week

Ojeda Middle School HVAC Replacement Date 7/13/2022 (X) = Possible Scheduled Day

6 Week Look Ahead Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

Item 7/14/2022 7/15/2022 7/16/2022 7/17/2022 7/18/2022 7/19/2022 7/20/2022 7/21/2022 7/22/2022 7/23/2022 7/24/2022

Braun & Butler

   -water test mock-up curb (3rd time) X

   -kitchen sheetrock closet patch X

   -empty dehumidifiers X X X X X X X

   -log humidistats (ongoing) continuous

   -replace ceiling tile back into grid

   -damaged gutter

   -haul off stair tower

   -haul off temp fence

   -demobilize materials

   -demobilize entrance signs

   -coordinate fall work

   -final clean kitchen

   -final clean mezzanines

   -final clean roof

   -water test all new curbs

   -asbuilts

   -address observation reports

   -address deficiency lists

   -T&B D X X X X X X

MTECH

   -admin/library units X X LIBRARY PENDING

   -set RTUs and reconnect X X PENDING RTUS X X X X X

   -connect piping 500 wing X X

   -connect piping 700 wing X X

   -connect piping 600 wing X X

   -demo remaining RTUs PENDING CURBS

   -GYM RTU PENDING RTUS

   -set remaining curbs PENDING CURBS

   -start up 800 wing X



   -start up 700 wing X X

   -start up 600 wing X X

   -start up 500 wing X X

   -start-up RTUs PENDING RTUS (X) X

   -label units

   -haul off old units

   -asbuilts

Duvall

   -reinstall cafeteria lights X

   -dissconnect remaining RTUs PENDING CURBS

   -GYM RTU PENDING RTUS (X)

   -disconnect/reconnect FCUs and Cus X X

   -reconnect RTUs PENDING RTUS X

   -pump power 800 wing

   -pump power 700 wing X X

   -pump power 600 wing X X

   -pump power 500 wing X X

   -panel schedules

   -demobilize

   -asbuilts

   -energize transformer X X X

Icon

   -disconnect remaining RTUs PENDING CURBS X X

   -rework gas lines on roof X X X X X X X

   -reconnect RTUs PENDGIN RTUS X X

   -run gas to TAS uits outside of this project PENDING TAS

   -gas inspection

   -demobilize

   -asbuilts

Capitol FA

    -reconnect ansul X X X

   -reconnect duct detectors PENDING RTUS

Texas Roofing

   -demo remaining curbs X X PENDING CURBS X X X

   -install new curbs X X PENDING CURBS X X X X X

   -final roof layer PENDING RTUS

   -fill in T-tops X

Floorcraft

   -tile behind fryer hood D D D D D X X



B&L

   -repair cafeteria ceiling X X

   -patch in kitchen closet X X

   -build wall behind fryer hood X X

   -build ceiling above fryer hood X X

Medel

   -tape/float sheetrock repairs (X) (X) (X) (X) (X)

   -paint gas pipe

Meetings/Inspections

   -Safety Meeting X X

   -Forman Meeting X

   -OAC X

   -CWI

   -Punch Walk

   -Comissioning



WD = Weather Delay

Active on schedule weekend

Inactive on schedule X= Scheduled

cont. =continued to next week D= delayed

(X) = Possible Scheduled Day Holiday

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday

7/25/2022 7/26/2022 7/27/2022 7/28/2022 7/29/2022 7/30/2022 7/31/2022 8/1/2022 8/2/2022 8/3/2022 8/4/2022 8/5/2022 8/6/2022 8/7/2022 8/8/2022
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Tuesday Wednesday Thursday Friday Saturday Sunday

8/9/2022 8/10/2022 8/11/2022 8/12/2022 8/13/2022 8/14/2022

WEEKENDS UNTIL DONE





X

X

X


