
WD = Weather Delay

cont. =continued to next week

Ojeda Middle School HVAC Replacement Date 7/27/2022 (X) = Possible Scheduled Day

6 Week Look Ahead Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

Item 7/28/2022 7/29/2022 7/30/2022 7/31/2022 8/1/2022 8/2/2022 8/3/2022 8/4/2022 8/5/2022 8/6/2022 8/7/2022

Braun & Butler

   -remaining controls/punch work X X X X X X X

   -empty dehumidifiers X X

   -log humidistats (ongoing) continuous

   -replace ceiling tile back into grid X X

   -damaged gutter X X X X X X

   -haul off stair tower X

   -haul off temp fence X

   -demobilize materials X X X X X X X

   -demobilize entrance signs X X X X X

   -coordinate fall work X X X

   -final clean kitchen X

   -final clean mezzanines X

   -final clean roof X X X

   -water test all new curbs X X X

   -asbuilts X X X X X

   -address observation reports X X X X X X X

   -address deficiency lists X X X X X X X

   -Owner punch list X X

   -T&B X X X X X X X

MTECH

   -admin/library units X X X

   -set RTUs and reconnect X X X X X X X X

   -defficiency list X X X X X X X

   -observation reports X X X X X X X

   -haul off old units X X X X X

   -start-up RTUs X X X X X X

   -unit labels X X X

   -asbuilts X X X X X

   -punchlist items X X X X X

   -GYM RTU X

   -all GSHPS running X X X

   -all split systems running X X X



   -all RTUs running X X X X X X

   -remaining controls X X X X X X X X X

Duvall

   -GYM RTU X

   -reconnect RTUs X X X X X X

   -power to all GSHPS X

   -power to all split systems X X

   -defficiency lists X X X X X X X

   -observation reports X X X X X X X

   -panel schedules X X X X X

   -punchlist X X X X X

   -demobilize X X X X X

   -asbuilts X X X X X

Icon

   -rework gas lines on roof X X X X X X

   -reconnect RTUs X X X X X X

   -run gas to TAS uits outside of this project X X X X X

   -gas inspection (temp) X X

   -demobilize X

   -asbuilts X X X X X

Capitol FA

   -clear red tag and connect ansul FA wires X X X

   -reconnect duct detectors X X X

Texas Roofing

   -rtu 3 X

   -final roof layer PENDING RTUS X X X X X

   -replace camaged gutters (CO) X X X

Floorcraft



B&L

Medel

   -tape/float sheetrock repairs X X

   -paint gas pipe OCTOBER

Meetings/Inspections

   -Safety Meeting X X

   -Forman Meeting X

   -OAC X

   -Punch Walk x

   -Comissioning X X X X X X X



WD = Weather Delay

Active on schedule weekend

Inactive on schedule X= Scheduled

cont. =continued to next week D= delayed

(X) = Possible Scheduled Day Holiday

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

8/8/2022 8/9/2022 8/10/2022 8/11/2022 8/12/2022 8/13/2022 8/14/2022 8/15/2022 8/16/2022 8/17/2022 8/18/2022 8/19/2022 8/20/2022 8/21/2022

X X X X

X X X X

X X X X



X X X X

X X X X




