

## 2 WEEK LOOK-AHEAD SCHEDULE



**Braun & Butler**  
CONSTRUCTION

ENTER PROJECT NAME HERE

X = scheduled

D = delayed

H = holiday

C = Completed

|                                              | 7/25/2022 | 7/26/2022 | 7/27/2022 | 7/28/2022 | 7/29/2022 | 7/30/2022 | 7/31/2022 | 8/1/2022 | 8/2/2022 | 8/3/2022 | 8/4/2022 | 8/5/2022 | 8/6/2022 | 8/7/2022 |
|----------------------------------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|----------|----------|----------|----------|----------|----------|----------|
| SUBCONTRACTOR - TASK                         | M         | T         | W         | Th        | F         | Sa        | Su        | M        | T        | W        | TH       | F        | Sa       | Su       |
| <b>B&amp;B</b>                               |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Above ceiling inspections                    |           |           |           | X         | X         |           |           |          |          |          |          |          |          |          |
| MEP final inspections                        |           |           |           |           |           |           |           | X        | X        |          |          |          |          |          |
| Building final (TCO)                         |           |           |           |           |           |           |           |          |          |          | X        | X        |          |          |
| Punch Walk                                   |           |           |           |           |           |           |           |          | X        |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>Duvall</b>                                |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Above ceiling rough in front area            | X         | X         |           |           |           |           |           |          |          |          |          |          |          |          |
| Above ceiling inspections                    |           |           | X         | X         |           |           |           |          |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>M-Tech</b>                                |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Install wall sinks                           | X         | X         |           |           |           |           |           |          |          |          |          |          |          |          |
| Install diffusers and grilles                |           |           | X         | X         |           |           |           |          |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>Mission Restaurant Supply</b>             |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Install old kitchen equipment                |           |           |           | X         |           |           |           |          |          |          |          |          |          |          |
| Install new serving line                     |           |           |           |           | X         |           |           |          |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>Mesquite Commercial</b>                   |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Install tile on serving line                 |           |           |           |           |           | X         |           | X        | X        | X        |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>Convergence Cabling</b>                   |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| above ceiling rough                          |           | X         |           |           |           |           |           |          |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>Capitol Fire and Sprinkler Systems</b>    |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Reinstall fire alarm devices (back area & wa | C         |           |           |           |           |           |           |          |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>Medel Paint</b>                           |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Texture                                      | X         | X         |           |           |           |           |           |          |          |          |          |          |          |          |
| Paint                                        |           | X         | X         |           |           |           |           |          |          |          |          |          |          |          |
| Final coat                                   |           |           |           |           | X         |           |           | X        |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>OGD (Overhead Doors)</b>                  |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Install new Overhead Doors                   | X         | X         | X         |           |           |           |           |          |          |          |          |          |          |          |
|                                              |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| <b>B&amp;L</b>                               |           |           |           |           |           |           |           |          |          |          |          |          |          |          |
| Install ceiling tile                         |           |           |           | X         | X         | X         |           |          |          |          |          |          |          |          |